COMMERCIAL DEVELOPMENT MANAGER UPDATE – 16th September 2016 

Gleann Dubhlinn hydro scheme
The turbine is currently being fitted in the shed and the coanda screen is being fitted to the weir, with some delays caused by high river levels. The G59 test of the system which will allow for confirmation of feed-in tariff is due to be conducted on 22nd September. 

Horgabost Wind Turbine
The turbine has been installed. Its output will be limited until the central heating system in the main building has been commissioned.

Pairc Niseaboist- Community Building
Completion has now been put back until mid-October and may be later. The first layer of tarmac is due to be laid w/c 19th September. Due to refurbishment of the tar plant the final layer will be laid at the end of October. Internal doors have been fitted and painting is underway. 2nd fix of electrics and plumbing has started. 

Pairc Niseaboist- HHP Housing
The housing should be complete by 21st October. 

Pairc Niseaboist Community Energy Project
Barnie’s will be installing the private wire system to the houses.

Plot Sales/New-Builds
[bookmark: _GoBack]Plot 3 at Luskentyre is putting the frame up for the house. 
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